
Georgia Date:

User: vepps   Department of Transportation Page 1 of 4

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/07/2014

Contract Location: Time Allowed:

SR 32 OVER THE FLINT RIVER A

 

Contractor:

SOUTHERN CONCRETE CONSTRUCTION CO., INC. Date Let:

P. O. BOX 50157 Date Awarded:

 Date Contract Executed:

 Date Notice to Proceed:

ALBANY GA 31703-0157 Date Work Began:

Phone:              Date Time Stopped:

Date Accepted:

TRAVELERS CASUALTY AND SURETY CO OF AMERICA

08/16/2013

08/30/2013

09/23/2013

09/27/2013

10/07/2013

00/00/0000

00/00/0000

795 Days

11/30/2015Adjusted Completion Date:Escrow Agent:

Surety Co:

District: 4    Area: 05   

Elapsed Calender Days:

Percent Time: 12.08

96 Days

Current Contract Amount

Original Contract Amount

Funds Available

Percent Complete

$9,878,214.89

$9,682,840.00

$9,355,541.20

5.29%

Counties:

Lee Worth

Project 
Number

Current 
Project Amount

Original
Project Amount

Project
Funds Available

Project
Payable

Percent
Complete

432092-      $9,878,214.88 $9,682,839.99 $9,355,541.19 5.29% $189,169.63

_
________________________________________________________________________

Chief Engineer



Georgia Date:

User: vepps   Department of Transportation Page 2 of 4

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/07/2014

Project Number: 432092-      SR 32 - BRIDGE RECONSTRUCTION

 

BRST0-0031-01(042)            Federal State Project Number:

Total to Date Prev to Date This Estimate

Participating $418,138.95 $266,803.25 $151,335.70

Non-Participating $104,534.74 $66,700.81 $37,833.93

Total Earnings $522,673.69 $333,504.06 $189,169.63

Stockpiled Materials $0.00 $0.00 $0.00

Gross Earnings $522,673.69 $333,504.06 $189,169.63

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

$0.00 $0.00 $0.00

Other Adjustments $0.00 $0.00 $0.00

Retainage $0.00 $0.00 $0.00

Escrow Amount $0.00 $0.00 $0.00

Securities Encumbered $0.00 $0.00 $0.00

Liq Dam/Incent/Disincent $0.00

Total: $522,673.69 $333,504.06

Payment Adjustment 1

Payment Adjustment 2

Payment Adjustment 3

Total Payable: $189,169.63

$0.00$0.00



Georgia Date:

User: vepps   Department of Transportation Page 3 of 4

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/07/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0010 ROADWAY

0010 150-1000     TRAFFIC CONTROL - LS  1.000 .283

 12000.000 .001

BRST0-0031-01(042)

 

.284 $12.00 $3,408.00

0015 210-0100     GRADING COMPLETE - LS  1.000 .130

 1250000.000 .144

BRST0-0031-01(042)

 

.274 $180,000.00 $342,500.00

Category Amount: $180,012.00 $345,908.00

Category Number: 0020 EROSION CONTROL

0230 700-8000     FERTILIZER MIXED GRADE TN  15.000 1.060

 871.100 .100

 

 

1.160 $87.11 $1,010.48

0250 163-0232     TEMPORARY GRASSING AC  10.000 6.417

 912.400 .462

 

 

6.879 $421.53 $6,276.40

0255 163-0240     MULCH TN  275.000 30.440

 60.740 3.325

 

 

33.765 $201.96 $2,050.89

0260 163-0300     CONSTRUCTION EXIT EA  6.000 .000

 1722.750 1.500

 

 

1.500 $2,584.13 $2,584.13

0270 163-0520     CONSTRUCT AND REMOVE TEMPORARY PIPE SLOPE DRAINLF  1,500.000 .000

 20.110 60.000

 

 

60.000 $1,206.60 $1,206.60

0275 163-0528     CONSTRUCT AND REMOVE FABRIC CHECK DAM -  TYPE C SILT FENCELF  8,200.000 .000

 1.210 100.875

 

 

100.875 $122.06 $122.06



Georgia Date:

User: vepps   Department of Transportation Page 4 of 4

Pay Period: 12/03/2013

to 12/31/2013

Rpt-ID: RCPESPRJ

Contract ID: B14630-13-000-0

Estimate Summary By Project

Estimate Number: 0003

01/07/2014

Project Number 432092-      

Amount
This
PeriodUnits

Auth Qty

Unit Price

Prev Qty

Qty This Period

Qty To Date

Cumulative
AmountLIN Item Code

Item Description 1

Item Description 2

Supplemental Description 1

Supplemental Description 2

Category Number: 0020 EROSION CONTROL

0285 163-0541     CONSTRUCT AND REMOVE ROCK FILTER DAMSEA  17.000 .000

 759.320 .000

 

 

.000 $.00 $0.00

0305 171-0010     TEMPORARY SILT FENCE, TYPE A LF  12,500.000 5,325.750

 4.850 465.750

 

 

5,791.500 $2,258.89 $28,088.78

0310 171-0030     TEMPORARY SILT FENCE, TYPE C LF  13,100.000 9,496.350

 8.330 27.000

 

 

9,523.350 $224.91 $79,329.51

0315 165-0101     MAINTENANCE OF CONSTRUCTION EXIT EA  6.000 .000

 425.220 2.000

 

 

2.000 $850.44 $850.44

0365 167-1500     WATER QUALITY INSPECTIONS MO  25.000 2.000

 1200.000 1.000

 

 

3.000 $1,200.00 $3,600.00

Category Amount: $9,157.63 $125,119.29

Project Total Amount: $189,169.63 $522,673.69


